GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R & B - Construction of ROB in lieu of L.C. No. 158 in Kavali yard at Railway Km.225/14-16 of Gudur – Nellore Section at Km.0/6 of Kavali – Pedapavani road in Nellore District – Revised Administrative sanction – Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.RT.No. 285 Dated: 18-06-2018

Read the following:

1) G.O.Rt.No.53, T R&B(R.II) Dept., Dt.11.02.2009.
2) From the E-in-C(R&B), Admn., SR, RSW., & Bldgs., Lr. No.13098/ EE(TEC)/DEE-6/AEE-2/2016, dt.23.11.2016 & 23.01.2018.

***

ORDER:

In the reference 1st read above, Government have accorded Administrative sanction for an amount of Rs.31.00 Crore for Construction of ROB in lieu of L.C. No.158 in Kavali yard at Railway Km.225/14 -16 of Gudur – Nellore Section at Km.0/6 of Kavali – Pedapavani road in Nellore District on cost sharing basis with South Central Railways.

2. In the reference 2nd read above, the Engineer-in-Chief(R&B), Admn., SR, RSW., & Bldgs, Vijayawada has submitted the revised estimate for the above work for an amount of Rs.43.00 Crore as against original sanction of Rs.31.00 Crore and furnished reasons for increase in cost of the estimate as under:

1) Increase in land acquisition amount, from Rs.550.00 Lakhs to Rs.1600.00 Lakhs, (i.e., Rs.1050.00 Lakhs excess).
2) Provision of Rs.100.00 Lakhs for improvements to worn out CC approach road from old MC road to the ROB.
3) The original estimate was prepared with SSR 2008-09 and the estimate is revised with the current SSR 2016-17.

3. The Engineer-in-Chief(R&B), Admn., SR, RSW., & Bldgs, Vijayawada has requested to accord revised administrative sanction for an amount of Rs.4300.00 lakhs, as against the administrative sanction of Rs.3100.00 lakhs for Construction of ROB in lieu of L.C. No. 158 in Kavali yard at Railway Km.225/14-16 of Gudur – Nellore Section at Km.0/6 of Kavali – Pedapavani road in Nellore District under the following Head of accounts:

1) Cost for approaches of ROB: Rs.27.00 Crore under Head of Account 5054-05-MH101-GH11-SH(04)-530-531 and
2) Cost of Land Acquisition: Rs.16.00 Crore under Head of Account 5054-05-MH101-GH11-SH(04)-530-532, amounting to a total of Rs.43.00 Crore.

(PTO)

4. Government after careful examination of the matter, hereby accord revised administrative sanction for an amount of Rs.43.00 Crore (Rupees Forty Three Crore only), as against the administrative sanction of Rs.31.00 Crore for Construction of ROB in lieu of L.C. No. 158 in Kavali yard at Railway Km.225/14-16 of Gudur – Nellore Section at Km.0/6 of Kavali – Pedapavani road in Nellore District under the following Head of accounts:

1) Cost for approaches of ROB: Rs.27.00 Crore under Head of Account 5054-05-MH101-GH11-SH(04)-530-531 and
2) Cost of Land Acquisition: Rs.16.00 Crore under Head of Account 5054-05-MH101-GH11-SH(04)-530-532, amounting to a total of Rs.43.00 Crore.

5. The Chief Engineer(R&B), RSW & Buildings, Vijayawada shall take necessary action and to execute the balance work to calling fresh tenders.

6. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O. No.17023/115/FMU-TR&B/2018, Dt.06.06.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

NEERABH KUMAR PRASAD
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B), RSW & Buildings, Vijayawada.
The Pay & Accounts Officer, Vijayawada.
The Director of Works & Projects, Vijayawada.
Copy to:
The Finance (FMU- T R&B) Dept., A.P. Secretariat, Velagapudi.
The PS to Hon’ble Minister(R&B).
The PS to Special Chief Secretary to Govt., T R&B Dept.
SF/SC.

//Forwarded:: By Order//

SECTION OFFICER